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PDB Special Meeting

August 22, 2007 @ 1:00 pm

Grand Jury Room-Jackson County Courthouse

Attending:
Connie M. Payne AOC
Bobby G. Morris cccC
Carl Cunnagin Attorney
Jeff Lilly AOC Project Manager
Rob Deal JRA Architects
Brad Reeves CMTA
Michael West KYTC
Boyd Smith PRTC (LADD ENGR)
Howard Price PRTC
Mike Denham Jackson Energy
~ Background:

The special PDB meeting was held at the aforementioned date. Discussed items,
comments and/or changes follow.

Reading of Minutes

Jett Lilly called the meeting to order, asked those in attendance to review the minutes
from the last meeting. Connie M. Payne made a motion to accept, Bobby Morris Second.

Items Discussed

Brad Reeves began with showing the committee where the utility lines would be placed
on the prints. The power was quoted to be a cost 0f'$18,294.00 that Jackson Energy will
contract out to Bluegrass Central. The telephone and cable according to PRTC will be a
cost of $66,844.63 with contracting parts of it out to Adkins Cable Construction. The
traffic signal relocation is only an estimate coming in at $60,000.00. Brad explained
where the pole would be placed. Mike West explained that the pole was designed to hold
10,000 Ibs and it would need to hold 22,000 1bs but that there was a lot to factor in to how
much the pole and guides would hold.

‘Connic Payne asked Mike Wests’ opinion on whether or not the design would be
approved. Mike West responded that it was a 50/50 chance.




Rob Deal made the comment that as least there was no roads or sidewalks being tore up
in this process. Mike West was asked how long it would be before we would know if the
utility design would be approved. He said it would take about two weeks.

Brad Reeves went on to say that the phone lines will come in from the back.

The discussion on the portable generator relocation was brought up. Jeff Lilly thought
that it would be a good idea to move the portable generator.

According to Rob Deal the exterior lighting would be put in the fixture package.

The question was asked about the firm number on the traffic signal relocation.
According to Brad Reeves there will not be a firm number until our next regular meeting
on September 4, 2007.

Carl Cunnagin asked if the redesign is not approved how long would it take to prepare a
new one. Mike West responded that it would take several weeks. Rob Deal responded
that they could go ahead with the construction process because they could use temporary
service until final construction.

Rob Deal then brought the new design of the building after James Bauman had made his
review and changes. The biggest change is that the Circuit Clerks’ office is a lot bigger.
The metal detector was moved because it does not work well in temperature shifts. The
second floor of the plans remained the same. On the third floor the Family Court waiting
on the outside is no longer there; and moved to the inside.

Bid dates were then brought up. If Roger from Codell Construction can make it work the
advertisement for bids would be on September 16®. The bids would then take place on
October 16" and the pre-bid would be October 4", The courtroom would be needed for
the bidding process.

Connie asked about the groundbreaking. A tentative range of dates were brought up;
October 24-26. Jeff stated that they could approve the groundbreaking date on
September 4",

The next meeting is scheduled for September 4, 2007 @ 2:00 pm.

Jeff Lilly then asked for a motion to adjourn. Bobby Morris made motion to accept, Carl
Cunnagin second.






